COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2012

ESTI MATE SUMVARY 23:09: 38
CONTI D C18262 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18262- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 46.5  DAYS TI VE ALLOW 65 WORK DAYS
SH 83 M LL/FILL COTTONWOOD SQU PERCENT TI ME: 71. 54 ORI G TI VE ALLOW 65 WORK DAYS
PROJECT NO STA0831- 113
SH 83 M LL/FILL COTTONWOOD SOUTH
NAMVE OF ROAD: 083A - Parker Road
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 07/ 31/ 2012 DATE TI ME STARTED 08/31/2011
1707 COLE BOULEVARD SUI TE 100 DATE LET 07/ 21/ 2011 DATE WORK BEGAN 05/ 08/ 2012
DATE AWARDED 08/ 03/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED
GOLDEN CO 80401 303- 985- 1070 DATE NOTI CE TO PROCEED 08/ 31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,706, 625.02 PARTI Cl PATI NG $ 2,299, 910. 33 $ 698, 599. 47
AWARD PRQIECT AMT: $ 3,320, 200.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 62. 05% TOTAL EARNI NGS 2,299, 910. 33 698, 599. 47
FUNDS AVAI LABLE: $ 1,406, 714. 69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,299, 910. 33 698, 599. 47
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -49, 803. 00 -3,814. 86
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,250, 107. 33 694, 784. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,250, 107. 33 694, 784. 61
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 694, 784. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQIECT: STA0831- 113 ESTI MATE NO 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 130. 000 0. 000
EACH 0. 000 0. 00
8. 85000 0. 000 0. 00
0010 202-00195 *Renoval of Median Cover 138. 000 92. 000
SY 46. 000 598. 00
13. 00000 138. 000 1, 794. 00
0015 202-00200 *Renoval of Sidewal k 117. 000 111. 000
SY 6. 000 261. 00
43. 50000 117. 000 5, 089. 50
0020 202-00203 *Renoval of Curb and CGutter 960. 500 924. 500
LF 36. 000 228. 60
6. 35000 960. 500 6, 099. 18
0025 202- 00206 *Renoval of Concrete Curb Ranp 256. 500 248. 500
SY 8. 000 920. 00
115. 00000 256. 500 29, 497.50
0030 202-00220 *Renoval of Asphalt Mat 1, 806. 000 1, 806. 000
SY 0. 000 0. 00
9. 15000 1, 806. 000 16, 524. 90
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 105, 332. 000 50, 607. 000
SY 52, 061. 000 150, 976. 90
2.90000 102, 668. 000 297,737. 20
0040 203- 00010 Uncl assi fied Excavation (Conplete In Place) 467. 000 467.000
CcY 0. 000 0. 00
43. 90000 467. 000 20, 501. 30
0045 203-00100 Mick Excavation 104. 000 104. 000
CcY 0. 000 0. 00
39. 45000 104. 000 4,102. 80
0050 203-01500 Bl adi ng 6. 000 1. 000
HOUR 0. 000 0. 00
123. 00000 1. 000 123. 00
0055 203-01597 *Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00

175. 00000 12. 000 2,100. 00



CONTI D: C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQIECT: STA0831-113 ESTI MATE NO. 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00002 *Erosion Log (12 Inch) 840. 000 0. 000
LF 840. 000 2,982.00
3. 55000 840. 000 2,982.00
0065 208- 00034 *Gravel Bag 124. 000 124.000
LF 0. 000 0.00
3. 60000 124. 000 446. 40
0070 208- 00045 *Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0.00
515. 00000 1. 000 515. 00
0075 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0.00
10. 60000 0. 000 0.00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0.00
53. 55000 0. 000 0.00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 1. 000
HOUR 0.500 66. 50
133. 00000 1. 500 199. 50
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0.00
53. 00000 0. 000 0.00
0100 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
680. 00000 0. 000 0.00
0105 212-00032 *Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 030 77.40
2, 580. 00000 0.030 77.40
0110 212-00050 *Sod 1, 600. 000 0. 000
SF 1, 600. 000 640. 00
0. 40000 1, 600. 000 640. 00



CONTI D: C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQJECT: STA0831-113 ESTI MATE NO. 0003 23:09: 38

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00002  *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
760. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 770. 00000 0. 000 0. 00
0125 213-00061  *Mil ch Tackifier 40. 000 0. 000
LB 0. 000 0. 00
5. 60000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1. 000 0. 000
TON 1. 000 95. 00
95. 00000 1. 000 95. 00
0135 403-02000 Hot M x Asphalt (Special) 0. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0136 403-02000  HVA (Spec) Hot M x Asphalt (Special)(1/2 Inch) 1, 400. 000 0. 000
TON 0. 000 0. 00
113. 00000 0. 000 0. 00
0140 403-09210  *Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
95. 65000 0. 000 0. 00
0141 403-09210  SMA Stone Matrix Asphalt (1/2 Inch) 11, 300. 000 6, 020. 000
TON 0. 000 0. 00
106. 00000 6, 020. 000 638, 120. 00
0145 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 204. 020 1, 204. 020
TON 0. 000 0. 00
73. 00000 1, 204. 020 87, 893. 46
0146 403-34741  HVA (G SX) (75) (PG 64-22) Hot Mx Asphalt (Grading 12, 070. 000 5, 796. 000
SX) (75) (PG 64-22) (Mai nline SH 83)
TON 6, 274. 000 454, 865. 00
72. 50000 12, 070. 000 875, 075. 00
0150 411-10255  Enulsified Asphalt (Sl ow Setting) 54, 070. 000 9, 500. 000
GAL 4,900. 000 49. 00
0. 01000 14, 400. 000 144. 00



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQIECT: STA0831- 113 ESTI MATE NO 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 608- 00000 *Concrete Sidewal k 117. 000 111. 000
SY 6. 000 205. 80
34. 30000 117. 000 4,013. 10
0160 608-00010 *Concrete Curb Ranp 244. 000 236. 000
SY 8. 000 752. 00
94. 00000 244.000 22,936. 00
0165 609-21010 *Curb and CQutter Type 2 (Section |-B) 639. 000 603. 000
LF 36. 000 538. 20
14. 95000 639. 000 9, 553. 05
0170 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 396. 500 396. 500
LF 0. 000 0. 00
16. 05000 396. 500 6, 363. 83
0175 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 364. 000 0. 000
SF 1, 364. 000 8, 252. 20
6. 05000 1, 364. 000 8, 252. 20
0180 612-00001  *Delineator (Type I) 47.000 0. 000
EACH 0. 000 0. 00
19. 90000 0. 000 0. 00
0185 612-00002  *Delineator (Type Il) 47.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0190 612-00003  *Delineator (Type II1) 56. 000 0. 000
EACH 0. 000 0. 00
21.10000 0. 000 0. 00
0195 625- 00001 *Construction Surveying (Hourly) 40. 000 33. 000
HOUR 4. 000 420. 00
105. 00000 37.000 3, 885. 00
0200 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 45, 581. 92
113, 954. 80000 1. 000 113, 954. 80
0205 626-01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
3, 900. 00000 0. 500 1, 950. 00



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18262- BI D ESTI MATE RUN 08/ 01/ 2012
PRQJECT: STA0831- 113 ESTI MATE NO 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0210 627-00005 *Epoxy Pavenent Mar ki ng 400. 000 0. 000
GAL 0. 000 0. 00
77.45000 0. 000 0. 00
0215 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 300. 000 184. 800
GAL 87. 000 3, 366. 90
38. 70000 271. 800 10, 518. 66
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3, 700. 000 1, 660. 000
SF 0. 000 0. 00
9. 95000 1, 660. 000 16, 517. 00
0225 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 906. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0230 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 6, 872. 000 96. 000
Li ne
) SF 20. 000 221.00
11. 05000 116. 000 1, 281. 80
0235 630-00000  *Fl aggi ng 2, 000. 000 884. 500
HOUR 363. 750 8, 038. 88
22.10000 1, 248. 250 27,586. 33
0240 630- 00007 *Traffic Control Inspection 44. 000 26. 000
DAY 17. 000 564. 40
33. 20000 43. 000 1, 427. 60
0245 630-00012 *Traffic Control Managenent 65. 000 32.000
DAY 13. 000 6, 110. 00
470. 00000 45. 000 21, 150. 00
0250 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
55. 30000 4. 000 221. 20
0255 630- 80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0260 630-80341 *Construction Traffic Sign (Panel 37. 000 18. 500
EACH 0. 000 0. 00
33. 20000 18. 500 614. 20



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQJECT: STA0831-113 ESTI MATE NO 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 13. 500
EACH 0. 000 0. 00
55. 30000 13.500 746. 55
0270 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
55. 30000 2.000 110. 60
0275 630-80344 *Construction Traffic Sign (Special) 20. 000 10. 000
SF 0. 000 0. 00
16. 60000 10. 000 166. 00
0280 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 540. 00000 2.000 7,080. 00
0285 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
830. 00000 2.000 1, 660. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 42.500
EACH 0. 000 0. 00
16. 60000 42.500 705. 50
0295 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 0. 000 0. 00
44. 25000 4.000 177.00
0300 630-80380 *Traffic Cone 280. 000 140. 000
EACH 0. 000 0. 00
5. 55000 140. 000 777.00
0305 700-70010 F/ A M nor Contract Revisions 181, 772. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 90. 260
FA -1,423. 230 -1,423.23
1. 00000 -1,332.970 -1,332.97



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQJECT: STA0831-113 ESTI MATE NO 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 -1,273.760
FA 0. 000 0. 00
1. 00000 -1,273.760 -1,273.76
0330 700-70021 F/ A On- The-Job Trai nee 256. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70022 F/ A QIT Col orado Training Program 1, 540. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/' A Quality Incentive Paynent 124, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 20, 000. 001 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 304- 06000 ABC (CL 6) 160. 620 160. 620
TON 0. 000 0. 00
25. 00000 160. 620 4,015. 50
0380 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tinme -150. 000 -150. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -150. 000 -150. 00
0385 210-00810 Res Ground Sign 4. 000 0. 000
EACH 4.000 800. 00
200. 00000 4. 000 800. 00
0390 214-00910 *Perennials (1 Gallon Container) 524. 000 0. 000
EACH 524. 000 5,502. 00
10. 50000 524. 000 5,502. 00
0395 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 0. 000
LS 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18262-BI D ESTI MATE RUN 08/ 01/ 2012
PRQJECT: STA0831- 113 ESTI MATE NO 0003 23:09: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0400 700-70320 *F/ A Sprinklers 6, 910. 000 0. 000
FA 6, 910. 000 6, 910. 00
1. 00000 6, 910. 000 6, 910. 00
CAT 0200 CURRENT AMI  $ 3,673,590.02 % 698, 599.47 $ 2, 266, 875. 33
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 200. 00000 1. 000 24, 200. 00
0360 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 200. 00000 1. 000 23, 200. 00
0365 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 825. 00000 1. 000 1, 825. 00
0375 900- 00014 Added Item (Lunp Sun)/ Cost Savings due to del ayed -1.000 -1.000
start date.
LS 0. 000 0. 00
16, 190. 00000 -1.000 -16, 190. 00
CAT 0400 CURRENT AMI $ 33,035.00 % 0.00% 33, 035. 00

PRQJIECT TOTAL CURRENT AMI $ 3,706, 625.02 $

698,599.47$ 2,299, 910. 33



